

Z-11011/08/2008-PPC-Part (1)
Government of India
Ministry of Rural Development
(Department of Land Resources)


2nd Floor, Shivaji Stadium Annexe,
Shaheed Bhagat Singh Marg,
Connaught Place, New Delhi-110001
Dated: 12.04.2023

Office Memorandum

Subject: Minutes of 4th meeting of the Steering Committee on Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana (WDC2.0) of the Department of Land Resources held on 27.03.2023-reg

The undersigned is directed to forward herewith a copy of minutes of 4th meeting of the Steering Committee on Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0(WDC-PMKSY2.0) of the Department of Land Resources held on 27.03.2023 under the Chairmanship of Secretary, Department of Land Resources.

2. This is for your information and further necessary action.


(Rajesh Kumar Singh)
Director (WM)

Ph. No.: 011 23340140
Email: dirwm-dolr@nic.in

Encl: As above

Distribution:

1. The Chief Executive Officer, NITI Aayog, Sansad Marg, Sansad Marg Area, New Delhi 110001
2. The Secretary, Department of Agriculture & Farmers Welfare, Krishi Bhavan, Dr. Rajendra Prasad Road, New Delhi - 110001
3. The Secretary, Department of Rural Development, Krishi Bhavan, Dr. Rajendra Prasad Road, New Delhi - 110001
4. The Secretary, Department of Water Resources, River Development & Ganga Rejuvenation, Shram Shakti Bhawan, Rafi Marg, New Delhi-110001
5. The Secretary, Ministry of Environment, Forest and Climate Change, Indira Paryavaran Bhavan, Jorbagh Road, New Delhi - 110 003
6. The Chief Executive Officer, National Rainfed Area Authority (NRAA), Ministry of Agriculture & Farmers Welfare, Government of India 2nd Floor, NASC Complex, Dev Prakash Shastri Marg PUSA, New Delhi - 110012
7. The Secretary, Ministry of Tribal Affairs, Jeevan Tara, Building, Parliament Street, New Delhi-110001
8. The Secretary, Department of Animal Husbandry & Dairying, Ministry of Fisheries, Animal Husbandry and Dairying, Krishi Bhawan, New Delhi - 110001
9. The Chairman, Central Ground Water Board, Bhujal Bhawan, NH-IV, Faridabad - 121001
10. The Chairman, National Bank for Agriculture and Rural Development (NABARD), Plot C-24, G Block, Bandra Kurla Complex, BKC Road, Bandra East, Mumbai, Maharashtra 400051
11. The Director, National Remote Sensing Centre, Department of Space, Balanagar, Hyderabad-500037
12. The Director General, National Institute of Rural Development & Panchayati Raj, Rajendra nagar, Hyderabad - 500030,

13. The Director, International Crops Research Institute for the Semi-Arid Tropics (ICRISAT)
Patancheru 502 324 Telangana
14. The Director, Central Research Institute for Dryland Agriculture (CRIDA), Santosh nagar,
Hyderabad - 500 059
15. The Director General, National Institute of Agricultural Extension Management (MANAGE),
Rajendranagar, Hyderabad - 500 030, Telangana
16. The Director General, National Informatics Centre, NIC Headquarters, CGO Complex, Lodhi
Road, New Delhi

Copy to:-

1. The Chairman for WDC-PMKSY in Arunachal Pradesh, Assam, Bihar, Karnataka,
Madhya Pradesh, Meghalaya, Mizoram, Nagaland, Odisha, Tamil Nadu Telangana,
Tripura and UT of J&K.
2. The Chief Executive Officer for WDC-PMKSY in Arunachal Pradesh, Assam, Bihar,
Karnataka, Madhya Pradesh, Meghalaya, Mizoram, Nagaland, Odisha, Tamil Nadu
Telangana, Tripura and UT of J&K.

Copy for information to:

1. PPS to Secretary, Department of Land Resources, New Delhi
2. PPS to Additional Secretary and Financial Adviser, Ministry of Rural Development, New
Delhi
3. Sr. PPS to Additional Secretary, Department of Land Resources, New Delhi
4. PA to EA (Admn. & Coord.), Department of Land Resources, New Delhi
5. PPS to Joint Secretary (WM), Department of Land Resources, New Delhi
6. PA to DDG(PME), CGO Complex, Department of Land Resources, New Delhi
7. Director (WM)/ Sr. Addl. Commissioner (WD), Department of Land Resources, New
Delhi
8. Sr. Technical Director NIC for WDC-PMKSY, CGO Complex, New Delhi- with a
request to make arrangement for uploading of the same in Departmental website and to
attend the meeting.
9. DS (IFD), Department of Land Resources, New Delhi

MINUTES OF THE 4th STEERING COMMITTEE MEETING ON WATERSHED DEVELOPMENT COMPONENT OF PRADHAN MANTRI KRISHI SINCHAYEE YOJANA (WDC-2.0) HELD ON 27.03.2023 UNDER THE CHAIRMANSHIP OF SECRETARY (DoLR)

The 4th meeting of the Steering Committee on Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana (WDC 2.0) [here in after referred to as 'Committee'] was held on 27.03.2023 under the Chairmanship of Secretary, DoLR in the Committee Room, NBO Building, Nirman Bhavan, New Delhi through Hybrid Mode. The list of participants is at **Annexure I**.

2. Secretary (DoLR), while welcoming the members of the Committee and the participants, appreciated all States/UTs for their tremendous performance and execution of WDC 2.0 projects. He especially appreciated the role of the 12 States who have been allotted additional area based on their performance. The Chairman informed the participants that DoLR has already achieved 100% expenditure target during CFY with sheer hard work of officers in WM division and equally effective efforts made by SLNAs. He further expressed his expectation that States/UTs will perform even better in coming financial year. The Chairman impressed upon the necessity for all States/UTs for observing complete compliance with the directives issued by Ministry of Finance regarding PFMS. He also emphasized importance of 'Springshed Management' activities as it is being monitored closely at the higher levels. He informed that the department will have separate deliberation of Springshed Management especially for the Himalayan/mountainous regions of the country.

3. Apart from above, the Chairman stressed upon following important mandatory requirements for projects while States were presenting their PPR:

- (i) All PPRs should invariably be approved by Chairman, SLSC.
- (ii) Aspirational Districts should be given priority.
- (iii) Area from DoLR-transferred projects under WDC-PMKSY 1.0 should not be included in the proposed projects under WDC 2.0.
- (iv) All DPRs should be finalized preferably by 31.05.2023.
- (v) All DPRs should be based on GIS planning.
- (vi) Upto 20% of the project area should be covered with large scale plantations (horticulture/afforestation).
- (vii) All projects should be completed by March, 2026 and no extension of project period beyond March 2026 will be entertained.

4. Joint Secretary (WM) made a brief presentation highlighting physical and financial progress of WDC-PMKSY 2.0 including following Agenda points:

Agenda 1: (a) Appraisal of PPRs for the 'additional area' i.e. 1,10,000 ha; States concern will present their PPR, and **(b)** appraisal of 1665 ha area already allocated to UT of J&K earlier.

Agenda 2: Empowering Chairman, Steering Committee for consideration and approval on any small alteration (viz. change of name of Districts / Block / Project or villages / area etc.) of already sanctioned WDC 2.0 projects, subject to cost of projects remaining the same or lesser.

Agenda 3: Appraisal of tentative allocation to States/UTs out of the BE of FY 2023-24

A copy of the PPT is enclosed as **Annexure II**.

5. After that the State/UT-wise presentation of proposals by 13 States were made before the Steering Committee as per the following details:

Agenda 1: (a) Appraisal of PPRs for the 'additional area' i.e. 1,10,000 ha; States concern will present their PPR, and (b) appraisal of 1665 ha area already allocated to UT of J&K.

Arunachal Pradesh: The Chief Executive Officer, SLNA, **Arunachal Pradesh** made presentation through VC highlighting execution of WDC 2.0 projects and proposal for appraisal of new projects under WDC-PMKSY 2.0. State proposed 2 projects covering an allocated area of **5,000** hectare. The CEO, **Arunachal Pradesh** informed that no 'area of the transferred projects' has been included in the proposed 2 projects.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned proposed 2 projects to State of Arunachal covering an area of 5000 ha. The appraised and sanctioned projects are at Annexure III.

Assam: The Chief Executive Officer, SLNA, **Assam** made presentation encapsulating performance of projects under WDC 2.0. Assam proposed 2 new projects before the Committee covering an allocated area of **8,000** hectare. The CEO, **Assam** also informed that no 'area of the transferred projects' has been included in the proposed 2 projects.

Decision of the Committee:

After detailed deliberations, Committee appraised and sanctioned these 2 new proposals to Assam covering an area of 8000 ha. The appraised and sanctioned projects are at Annexure III.

Bihar: The Chief Executive Officer, SLNA, **Bihar** made presentation showing performance of WDC 2.0 projects in State. State proposed One (1) additional project in Gaya district covering an area of 4977.06 hectare against the allocated additional target of **5,000** hectare. The CEO, **Bihar** informed that no 'area of the transferred WDC 1.0 projects' has been included in the new project under consideration.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned the proposal covering an area of 4977.06 ha. The appraised and sanctioned project is at Annexure III.

Meghalaya: The Chief Executive Officer, SLNA, **Meghalaya** made presentation highlighting execution of WDC 2.0 projects and proposal for appraisal of new projects under WDC-PMKSY 2.0. The State proposed 4 additional projects covering an allocated area of **8,000** hectares. The CEO, **Meghalaya** informed that no 'area of the transferred WDC 1.0 projects' has been included in the these proposed 4 projects.

Decision of the Committee:

After detailed deliberations, the Committee appraised and sanctioned these 4 proposals of State covering an area of 8,000 ha. The appraised and sanctioned projects are at Annexure III.

Mizoram: The representative of SLNA, **Mizoram** made presentation highlighting the performance of projects under WDC 2.0 and also presented proposals for appraisal of additional projects against the allocated area of **5,000** hectares. He informed that no 'area of the transferred WDC 1.0 projects' has been included in these proposed 2 projects against the allocated target area of **5,000** hectare.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned these 2 proposals of State covering an area of 5,000 ha. The appraised and sanctioned projects are at Annexure III.

Nagaland: The Chief Executive Officer, SLNA, **Nagaland** made presentation including performance of ongoing WDC 2.0 projects. The State proposed 4 new additional projects covering an allocated area of **12,000** hectares. The CEO, **Nagaland** informed that no 'area of the transferred WDC 1.0 projects' has been included in these proposed 4 projects. Nagaland CEO State also informed that special emphasis is being given to development of Springshed in the State.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned these 4 proposals of State covering an area of 12,000 ha. The appraised and sanctioned projects are at Annexure III.

Tamil Nadu: The CEO, SLNA, **Tamil Nadu** made presentation through VC and presented One (1) proposal before the Committee for appraisal and sanction against the allocation of 5,000 ha. The CEO, **Tamil Nadu** informed that no 'area of the transferred WDC 1.0 projects' has been included in the proposed project. He also informed that project has been selected especially in hilly area giving emphasis on Springshed development.

Decision of the Committee:

After detailed deliberations, Committee appraised and sanctioned the proposal covering an area of 5,000 ha. The appraised and sanctioned projects are at Annexure III.

Tripura: The Chief Executive Officer, SLNA, **Tripura** made presentation encapsulating the performance of WDC 2.0 projects and 6 additional projects covering an allocated area of **12,000** hectares. The CEO, **Tripura** informed that no 'area of the transferred WDC 1.0 projects' has been included in these proposed 6 projects.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned these 6 proposals covering an area of 12,000 ha. The appraised and sanctioned projects are at Annexure III.

Karnataka: The Chief Executive Officer, SLNA, **Karnataka** made presentation showing their achievements and performance under WDC 2.0 projects. He also presented before the Committee additional 5 proposals covering an area of **15,000** hectare for appraisal against the allocated additional target of **15,000** hectare. The CEO, **Karnataka** also mentioned that no 'area of transferred WDC 1.0 projects' has been included in these proposed 5 projects.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned these 5 proposals covering an area of 15,000 ha. The appraised and sanctioned projects are at Annexure III.

Madhya Pradesh: The Chief Executive Officer, SLNA, **Madhya Pradesh** made presentation about the performance of implementation of WDC 2.0 projects in the State. He also presented 3 project proposals for appraisal before the Committee covering an area of **15,000** hectare against the allocated additional target of **15,000** hectare. The CEO, **Madhya Pradesh** informed that no 'area of transferred WDC 1.0 projects' has been included in these proposed 3 projects.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned these 3 proposals covering an area of 15,000 ha. The appraised and sanctioned projects are at Annexure III.

Odisha: The Chief Executive Officer, SLNA, Odisha made presentation including the performance of implementation of WDC 2.0 projects in the State and also presented 3 project proposals for appraisal before the Committee covering an area of 15,000 hectare against the allocated additional target of 15,000 hectare. The CEO, Odisha informed that no 'area of transferred WDC 1.0 projects' has been included in these proposed 3 projects.

Decision of the Committee:

After due deliberations, the Committee appraised and sanctioned these 3 proposals covering an area of 15,000 ha. The appraised and sanctioned projects are at Annexure III.

Telangana: The Chief Executive Officer, SLNA, Telangana made presentation showing performance of WDC 2.0 projects in the State. He presented 1 project proposal for appraisal before the Committee covering an area of 4,733 hectares against the allocated additional target of 5,000 hectare. The CEO, Telangana informed that no 'area of transferred WDC 1.0 projects' has been included in the proposed proposal.

Decision of the Committee:

After detailed deliberations, Committee appraised and sanctioned the proposal covering an area of 4,733 ha. The appraised and sanctioned project is at Annexure III.

UT of Jammu & Kashmir: The Chief Executive Officer, SLNA made presentation for sanction of balance area of 1665 ha under WDC-PMKSY 2.0, as the UT was sanctioned only 67,828 ha in 2021-22 against the originally allocated area of 69,493 ha. The CEO proposed 1 project covering 1665 ha in Kathua district against this balance area.

Director (SKD) informed that J&K had not formally submitted the PPR for the proposed project in advance and the unsigned copy was made available during the meeting only. He pointed out certain deficiencies viz. score/weightage not filled up correctly in the Selection Criteria form, area under rainfed agriculture was shown more than the total area under agriculture, area under expected outcomes was shown much more than the project area etc. UT was advised to submit proper PPR urgently.

Decision of the Committee:

After detailed deliberations, the Committee appraised and sanctioned the proposal of UT for 1 project covering an area of 1665 ha subject with the condition that UT will submit proper PPR after rectifying all suggested errors. The Committee also directed CEO, J&K to ensure meeting of the selection criteria (qualifying score 75 etc). The appraised and sanctioned project is shown at Annexure III.

Agenda 2 : Empowering Chairman, Steering Committee for consideration and approval on any small alteration (viz. change of name of Districts / Block / Project or villages / area etc.) of already sanctioned WDC 2.0 projects, subject to cost of projects remaining the same or less.

Andhra Pradesh: The Department of Land Resources (DoLR), MoRD, GoI has appraised and sanctioned 59 watershed Projects under WDC-PMKSY 2.0 to Andhra Pradesh covering an area of 2,44,405 ha with a total project cost of Rs.563.11 crores in 7 districts during 2021-22. The State has appraised the Committee that due to restructuring/ formation of 26 districts in place of 13 districts in the State of Andhra Pradesh, the sanctioned 59 projects now covered in 13 districts instead of 7 districts sanctioned earlier during the Steering Committee meeting held on 04.01.2022. The district wise details of the 59 sanctioned projects now covering in 13 districts of State are enclosed as **Annexure V**.

Further, State has appraised the Committee that at the time of submission of PPRs, State has mentioned Rs.28,000/- unit cost for the all 4 projects of **Vizianagaram** district duly considering the area falls under hilly terrain. After revision of the cost of these 4 projects, the total project cost of 59 projects becomes Rs.555.313 crore instead of sanctioned cost of Rs. 563.11 crore. Therefore, there is a saving of Rs.7.797 crore. With the saving amount, State proposed to take up new project following the prescribed criteria.

Decision of the Committee:

After detailed deliberations, Committee considered and approved the proposals of State that 59 sanctioned project now covering 13 districts and the revision of project cost of 4 projects of Vijayanagaran from Rs.28000/ ha to Rs.22000/ ha. The saving of Rs.7.797 crore may be used for taking up new projects following the prescribed criteria of Guidelines.

Karnataka: CEO, SLNA has informed that in the 1st Steering Committee held on 4.01.2022 under the chairmanship of Secretary, DoLR approved two projects to Ballari District namely Ballari-WDC-1/2021-22 (Kottur –Block) and Ballari-WDC-2/2021-22 (Ballari –Block) of Karnataka State, However, at present Ballari-WDC-1/2021-22 (Kottur Block) project is under newly formed Vijayanagara Dist of Karnataka State. Hence the project names and Districts have to be changed keeping no change in project area and cost as below:

Sr. No.	Projects sanctioned in the meeting of 1 st Steering Committee held on 04.01.2023			Changes proposed in projects name and district		
	District	Project Name	Name of Block	District	Project Name	Name of Block
1	Ballari	Ballari-WDC-1/2021-22	Kottur	Vijayanagara	Vijayanagara-WDC-1/2021-22	Kottur
2	Ballari	Ballari-WDC-2/2021-22	Ballari	Ballary	Ballari-WDC-1/2021-22	Ballari

Decision of the Committee:

After detailed deliberations, the Committee approved the above proposal of the State of Karnataka.

Madhya Pradesh: SLNA Madhya Pradesh has informed that due to delimitation (Parisiman) of Gram Panchayats, WDC 2.0 projects sanctioned in Jabalpur (project No 1 and 2), Barwani (project No 2) and Sagar (project No 2) is to be revised keeping no change in total area and project cost of these projects. These changes have been noted during primary survey of the project area before actual execution of the project. These changes have already been approved by SLSC headed by the Chief Secretary and placed before the Steering Committee for consideration. Details of WDC2.0 projects wherein revision required approval from Steering Committee are as below:

Sr. No	District	Details of projects as approved in meeting of Steering Committee held on 04.01.2022			Details of projects proposed for revision		
		Project No.	Area (in ha)	Name of Gram Panchayat	Project No.	Area (in ha)	Name of Gram Panchayat
1	Sagar	II	8800	Khadessara, Nardha, Bahrol, Singpur, Nagda, Golni, Bashari, Khimlasa, Gadolijawahar, Pathariya, Jegan, Naukheda, Mahunajat	II	8800	Khadessara, Nardha, Bahrol, Singpur, Nagda, Golni, Dharampur, Dhanora, Gadolijagir, Binaytha, Chaukapathari, Kumrol, Baharpur
2.	Badwani	II	3628	Charankheda, Bori, Sustikheda, Sukhpuri, Samarkheda, Nakatimata	II	3628	Charankheda, Bori, Menimata, Sukhpuri, Samarkheda, Nakatimata
3	Jabalpur	I	5408	Kundam	I	4799	Kundam
		II	5347	Kundam	II	5956	Jabalpur
		Total	10755			10755	

Decision of the Committee:

After detailed deliberations, Committee appraised and approved the proposal of Madhya Pradesh in revision of area/village etc of Jabalpur, Barwani and Sagar districts of Madhya Pradesh already sanctioned WDC 2.0 projects, subject to cost of projects remaining the same or less.

As similar issues are occurring in other States/UTs also, therefore, Committee empowered Chairman, Steering Committee for considering and approving any small alteration (viz. change of name of Districts / Block / Project or villages / area etc.) of already sanctioned WDC 2.0 projects, subject to cost of projects remains same or less.

Agenda 3: Appraisal of tentative allocation to States/UTs out of BE of FY 2023-24

After detailed deliberations, Committee appraised tentative allocation to States/UTs out of BE of FY 2023-24. State/UT wise tentative allocation of fund out of BE for FY 2023-24 is enclosed as Annexure-IV.

6. During presentation by States/UTs, important remarks and observations made by the Chairman, Steering Committee, Additional Secretary, DoLR and JS (WM) have been summarized below:

- Convergence activities should be reflected/captured in DPR/ MIS / achievements of WDC 2.0 project areas. States also advised to complete all entries in MIS immediately.
- For effective utilization of available time, States/UTs may initiate certain activities i.e. plantation including Horticulture and NRM activities even before finalization of DPR. However, such activities will be necessarily part of the DPRs and will strictly comply with the Guidelines of WDC-PMKSY 2.0.
- States/UTs may urgently assess their actual requirement of funds and unspent balance, if any, over and above the requirement, should immediately be returned to DoLR.

- (iv) States advised regarding completion of all activities identified and complete Amrit Sarovars by 15th May 2023 and send pre and post photographs of all Amrit Sarovar constructed. The same shall be uploaded on Amrit Sarovar app also.
- (v) States/UT shall send OOMF report for IV Quarter of CFY by 05th April, 2023.
- (vi) AS (LR) advised to State to look into the provision of exit outlets/spillway for water flow in all Amrit Sarovar constructed.
- (vii) Chairman of the Committee also advised States/UTs reg. completion of DPRs of additional projects sanctioned to States/UTs by May 2023

7. After detailed deliberations, the Committee appraised and sanctioned PPRs as listed at **Annexure III**.

8. The summary of the State/UT wise projects, area, cost of project appraised by the Steering Committee for sanction are as below:

S. No.	State	Additional area allocated (ha)	Area appraised and sanctioned by 4 th Steering Committee (in lakh ha)
1	Arunachal Pradesh	5,000	5,000
2	Assam	8,000	8,000
3	Bihar	5,000	4977.06
4	Karnataka	15,000	15,000
5	Madhya Pradesh	15,000	15,000
6	Meghalaya	8,000	8,000
7	Mizoram	5,000	5,000
8	Nagaland	12,000	12,000
9	Odisha	15,000	15,000
10	Tamil Nadu	5,000	5,000
11	Telangana	5,000	4733
12	Tripura	12,000	12,000
	Total	1,10,000	1,09,710.06
	UT of Jammu & Kashmir	1665 (remaining area, out of initial allocation made by DoLR during March, 2021)	1665
	G. Total		1,11,375.06

The meeting ended with a vote of thanks to the Chair.

List of participants of the 4th meeting of the Steering Committee on Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana (WDC 2.0) held on 27.03.2023 under the chairmanship of Secretary (LR)

Department of Land Resources (attended physically):

1. Shri Ajay Tirkey, Secretary, Department of Land Resources
2. Shri Hukum Singh Meena, Addl. Secretary, Department of Land Resources
3. Shri Umakant, Joint Secretary, Department of Land Resources
4. Dr. C.P. Reddy, Sr. Addl. Commissioner, Department of Land Resources
5. Shri R.K. Singh, Director (WM), Department of Land Resources
6. Shri Sushil Kumar Daila, Director (WM), Department of Land Resources
7. Smt Sharda VC, DS(IFD) representative of AS&FA, DoLR
8. Shri R Bahal, US (IFD), DoLR
9. Dr. Ganesh Khadanga, STD, NIC, DoLR
10. Smt. Shanoo Bhat, Assistant Commissioner (WM), Department of Land Resources
11. Shri Pradeep Kumar, Technical Officer(WM), Department of Land Resources
12. Shri Manoj Kumar Gaour, Technical Officer(WM), Department of Land Resources

Member of Steering Committee (attended online):

13. Shri Avinash Mishra, Adviser, NITI Aayog
14. Shri B. Rath, Technical Expert (WM), National Rainfed Area Authority
15. Shri Amit Kumar Jha, Sr. Joint Commissioner, Department of WR, RD & GR
16. Dr. A. Ashokan, CGWB, DoWR, GR & RD, Ministry of Jal Shakti.
17. Mrs. Himanshi, Assistant Director (RE), Department of Rural Development.
18. Dr. K.M.Reddy, Group Director, FIDG & Rural Development and Watershed Monitoring Division, NRSC, Hyderabad,
19. Dr. B. Renuka Rani, Deputy Director (NRM), MANAGE
20. Shri Yogesh Raundal, Assistant Commissioner, Department of Agriculture & Farmers Welfare

As Member States of Steering Committee

20. Dr. P.V.R. M. Reddy, Director, Watershed, Andhra Pradesh
21. Mrs. Sushila Yadav, Joint Director, SLNA, Rajasthan

States / UTs:

Arunachal Pradesh (online)

Shri Kego Jilen, Director – cum- CEO, SLNA
Shri Chera Sanjeev, Addl. CEO, SLNA

Assam

Smt. Varshaty Das, IAS, CEO SLNA
Shri Monidip Chutia, Jt. Director Soil Conservation
Shri Samuel Hoque, System Analyst (IT)

Bihar

Shri Benkatesh Narayan Singh, Director (Soil Conservation) & CEO

Dr. Chanchala Priya, Assistant Director, SLNA

Karnataka

Shri M.V. Venkatesh, IAS, CEO
Shri Naveen, Agriculture Officer, SLNA

Madhya Pradesh

Dr. Kedar Singh, IAS, Director & Chief Executive Officer
Shri Vivek Dave, Joint Commissioner, SLNA

Meghalaya (online)

Dr. Joram Beda, Director of Soil & Water Conservation & CEO

Mizoram

Shri R. Lalrinawma, Deputy Director
Shri Jedid L. Keivom, Technical Expert

Nagaland

Shri Albert Ngullie, CEO, SLNA

Odisha

Dr. H.K. Panda, Director and Chief Executive Officer, SLNA

Tamil Nadu (online)

Shri T. Anbalagan, CEO, SLNA
Mrs Poongothai, Deputy Director (Agriculture)

Telangana

Shri M. Hanumantha Rao, IAS Director & CEO
Shri Seshu Kumar, Jt. Commissioner, SLNA

Tripura

Shri Namyajit Chakma, Chief Executive Officer, SLNA
Shri Ranjeet Kumar Das, Dy. Director (Agriculture), SLNA

UT of Jammu & Kashmir

Shri Bharat Bhushan, Chief Executive Officer, SLNA



Presentation before

4th Steering Committee Meeting

on

Watershed Development Projects under WDC-PMKSY 2.0

27.03.2023

Ministry of Rural Development
Department of Land Resources

WDC-PMKSY 2.0

- Watershed Projects sanctioned : 1110
- Area Covered : 49.43 lakh hectare
- Total project cost of Rs. 12109.96 crore (CS Rs.7864.25 crore).
- Total Central Fund released: Rs. 2149.44 crore **(27.33 % of total CS)**
- Additional Area allocated: 1,10,000 ha (based on performance to 12 States)

S No	State	Additional area allocated in ha
1	Arunachal Pradesh	5,000
2	Assam	8,000
3	Bihar	5,000
4	Karnataka	15,000
5	Madhya Pradesh	15,000
6	Meghalaya	8,000
7	Mizoram	5,000
8	Nagaland	12,000
9	Odisha	15,000
10	Tamil Nadu	5,000
11	Telangana	5,000
12	Tripura	12,000

State/UT wise Central Share released: WDC 2.0

(Rs. in Crore)

SI No	State/UT	Total CS of Project	Total CS released	SI No	State/UT	Total CS of Project	Total CS released
1	Andhra Pradesh	337.86	87.85	15	Manipur	147.90	9.24
2	Arunachal Pradesh	367.71	93.06	16	Meghalaya	137.92	60.80
3	Assam	263.70	70.50	17	Mizoram	112.39	28.44
4	Bihar	256.22	112.94	18	Nagaland	50.40	26.51
5	Chhattisgarh	368.20	63.30	19	Odisha	434.41	168.57
6	Goa	33.58	2.10	20	Punjab	48.50	8.33
7	Gujarat	412.68	77.11	21	Rajasthan	1114.62	282.56
8	Haryana	48.36	6.04	22	Sikkim	50.40	8.66
9	Himachal Pradesh	136.08	21.37	23	Tamil Nadu	172.04	53.59
10	Jharkhand	236.12	50.46	24	Telangana	214.59	65.96
11	Karnataka	385.36	216.79	25	Tripura	50.40	20.30
12	Kerala	43.95	13.25	26	Uttar Pradesh	348.43	21.78
13	Madhya Pradesh	652.96	329.65	27	Uttarakhand	176.98	30.56
14	Maharashtra	801.34	158.63	28	West Bengal	210.36	35.89
				29	UT of J&K	189.92	21.40
				30	UT of Ladakh	60.87	3.80
					Grand Total	7864.25	2149.45

Performance of States/UTs based on Expenditure under WDC 2.0
As on 27.02.2023 (60:40 funding pattern) **(Rs. in Crore)**

Sr No	State/UT	No. of projects	Area in (Lakh ha)	Total Project cost	Total Expenditure till date	% of expenditure against total project cost
1	Karnataka	57	2,75,006	642.26	225.68	35.1%
2	Odisha	50	2,78,507	724.02	167.41	23.1%
3	Madhya Pradesh	82	4,94,670	1088.27	248.78	22.9%
4	Tamil Nadu	27	1,30,330	286.73	39.728	13.9%
5	Telangana	34	1,41,953	357.66	36.97	10.3%
6	Bihar	34	1,66,631	427.04	42.50	10.0%
7	Kerala	6	26,163	73.26	6.44	8.8%
8	Jharkhand	30	1,48,000	393.53	33.72	8.6%
9	Chhattisgarh	45	2,50,496	613.66	49.89	8.1%
10	Haryana	9	31,221	80.59	5.13	6.4%
11	Punjab	7	28,867	80.83	4.20	5.2%
12	Rajasthan	145	7,49,778	1857.7	95.71	5.2%
13	Maharashtra	144	5,65,186	1335.57	67.11	5.0%
14	West Bengal	27	1,29,200	350.6	15.96	4.6%

Performance of States/UTs based on Expenditure under WDC 2.0

As on 27.02.2023

(Rs. in Crore)

Sr No	State/UT	No. of projects	Area in (Lakh ha)	Total Project cost	Total Expenditure till date	% of expdr against total project cost
15	Gujarat	51	2,92,367	687.81	19.05	2.8%
16	Andhra Pradesh	59	2,44,405	563.11	13.34	2.4%
17	Goa	5	19,985	55.96	0.29	0.5%
18	Uttar Pradesh	53	2,63,961	580.71	2.18	0.4%

Additional Project area allocation to performing States (90:10 funding pattern)

1	Nagaland	5	20,000	56	21.46	38.3%
2	Tripura	13	20,000	56	12.19	21.8%
3	Meghalaya	28	54,730	153.24	28.60	18.7%
4	Assam	29	1,28,574	293	44.04	15.0%
5	Mizoram	18	44,600	124.88	17.58	14.1%
6	Arunachal Pradesh	66	1,45,915	408.56	54.03	13.2%
7	Himachal Pradesh	26	54,000	151.2	14.15	9.4%
8	Sikkim	6	20,000	56	3.09	5.5%
9	Uttarakhand	12	70,231	196.65	10.31	5.2%
10	Jammu & Kashmir	18	67,828	189.92	2.87	1.5%
11	Manipur	13	58,690	164.33	1.47	0.9%
12	Ladakh	11	21,738	60.87	0.23	0.4%

Physical Achievements - WDC-PMKSY 2.0

Sr. No.	Indicators	FY 2022-23 (upto 3 rd Quarter)
1	Number of water harvesting structures created/ renovated	12,905
2	Number of farmers benefitted	2,13,825
3	Area brought under protective irrigation (in ha)	21,267
4	Number of man-days generated (man-days)	31,91,854
5	Area brought under plantation (Afforestation/ horticulture etc.) (in ha)	36,797
6	Area of degraded land treated/ Rainfed area developed (in ha)	1,03,176
7	Area covered with soil and moisture conservation activities (in ha)	90,828
8	Area covered under diversified crops/ change in cropping systems (in ha)	5,776
9	Area brought from nil/ single crop to double or more crop (in ha)	12,158
10	Increase in cropped area (ha)	16,127

Agenda -1

- Appraisal of PPRs for the 'additional area' i.e 1,10,000 ha; States concern will present their PPR.

S No	State	Additional area allocated in ha
1	Arunachal Pradesh	5,000
2	Assam	8,000
3	Bihar	5,000
4	Karnataka	15,000
5	Madhya Pradesh	15,000
6	Meghalaya	8,000
7	Mizoram	5,000
8	Nagaland	12,000
9	Odisha	15,000
10	Tamil Nadu	5,000
11	Telangana	5,000
12	Tripura	12,000
13	UT of J&K	1665 (leftover area of previous allocation)

Agenda -2

- Empowering Chairman, Steering Committee for consideration and approval on any small alteration(viz. change of name of Districts / Block / Project or villages / area etc.) of already sanctioned WDC 2.0 projects, subject to cost of projects remaining the same or less.

Agenda -3

- Appraisal of tentative allocation to States/UTs out of BE of FY 2023-24.

(Rs. in crore)

Sl. No.	States	Tentative allocation
1	Andhra Pradesh	92.49
2	Arunachal Pradesh	100.66
3	Assam	72.19
4	Bihar	70.14
5	Chhattisgarh	100.80
6	Goa	9.19
7	Gujarat	112.97
8	Haryana	13.24
9	Himachal Pradesh	37.25
10	Jharkhand	64.64
11	Karnataka	105.49
12	Kerala	12.03
13	Madhya Pradesh	178.75
14	Maharashtra	219.37
15	Manipur	40.49
16	Meghalaya	37.76

Sl. No.	States	Tentative allocation
17	Mizoram	30.77
18	Nagaland	13.80
19	Odisha	118.92
20	Punjab	13.28
21	Rajasthan	305.13
22	Sikkim	13.80
23	Tamil Nadu	47.10
24	Telangana	58.75
25	Tripura	13.80
26	Uttar Pradesh	95.38
27	Uttarakhand	48.45
28	West Bengal	57.59
29	UT of J&K	47.50
30	UT of Ladakh	15.21
	2501 (Major head)	34.07
	REWARD	19.00
	Total	2200 (BE)

THANK YOU

Details of projects appraised and sanctioned during 4th Steering Committee meeting held on 27.03.2023
(area in ha and Rs. in crore)

Sl No	State	District	Block	Name of project	Area proposed	Unit cost (Rs. per ha)	Total cost	Central share	weightage	No of Micro watershed
1	Arunachal Pradesh	Lower Subansiri	Pistana CD Block	Lowar subansiri -WDC-3/2022-23	2500	28,000	7.00	6.30	82.5	1
2	Arunachal Pradesh	Lower Subansiri	Pistana CD Block	Lower subansiri -WDC-4/2022-23	2500	28,000	7.00	6.30	82.5	1
	Total				5000		14.00	12.60		
3	Assam	Charaideo	Sapekhati	Charaideo-WDC-1/2022-23	3982	22,000	8.7604	7.884	82.5	4
4	Assam	Kamrup Metro	Dimoria	Kamrup Metro-WDC-1/2022-23	4018	22,000	8.8396	7.956	87.5	4
	Total				8000		17.600	15.84		
5	Bihar	Gaya	Fatehpur	Gaya-WDC-4/2022-23	4977.06	28,000	13.9357	8.361	105.5	21
	Total				4977.06		13.9357	8.361		
6	Meghalaya	South Garo Hills	Gasuapara C & RD Block	SHG-WDC-3/2022-23	2000	28,000	5.60	5.04	87	2
7	Meghalaya	South West Khasi Hills	Mawkyrwat C&R Block	SWKH-WDC-3/2022-23	2000	28,000	5.60	5.04	104.5	3
8	Meghalaya	West Garo Hills	Demdema C&RD	WGH-WDC-3/2022-23	2000	28,000	5.60	5.04	115	5
9	Meghalaya	West Jaintia Hills	Thandlaskein	WJH-WDC-3/2022-23	2000	28,000	5.60	5.04	117	4
	Total				8000		22.40	20.16		
10	Mizoram	Aizwal	Aibawk	Aizwal-WDC-3/2022-23	2500	28,000	7.00	6.30	77	4
11	Mizoram	Kolasib	Bilkhawthlir	Kolasib-WDC-3/2022-23	2500	28,000	7.00	6.30	87.5	4
	Total				5000		14.00	12.60		
12	Nagaland	Kohima	Kohima sardar, Botsa, Chiephobozou	Kohima-WDC-1/2022-23	3000	28,000	8.40	7.56	82	10
13	Nagaland	Mokokchung	Ongpongkong South, Kobulang, Tuli	Mokokchung-WDC-1/2022-23	3000	28,000	8.40	7.56	103	7
14	Nagaland	Wokha	Sanis	Wokha-WDC-1/2022-23	3000	28,000	8.40	7.56	88	9
15	Nagaland	Zunheboto	Suruhuto, Salakha	Zunheboto-WDC-1/2022-23	3000	28,000	8.40	7.56	97	10

	Total				12000		33.60	30.24		
16	Tamil Nadu	Dharampuri	Pennagaram & Harur	Dharampuri-WDC-4/2022-23	5000	28,000	14.00	8.40	110	28
	Total				5000		14.00	8.40		
17	Tripura	Dalhai	Manu	Dalhai-WDC-3/2022-23	2222	28,000	6.2216	5.59944	97.5	3
18	Tripura	Gomati	Tepania	Gomati-WDC-4/2022-23	1521	28,000	4.2588	3.83292	95.5	3
19	Tripura	Gomati	Kakraban	Gomati-WDC-5/2022-23	1598	28,000	4.4744	4.02696	95.5	3
20	Tripura	Khowai	Tulasikar	Khowai-WDC-3/2022-23	2210	28,000	6.188	5.56920	97.5	2
21	Tripura	South Tripura	Bagafa	South Tripura-WDC-2/2022-23	2008	28,000	5.6221	5.05989	97.5	2
22	Tripura	West Tripura	Hezamara	West Tripura-WDC-2/2022-23	2441	28,000	6.8348	6.15132	95	3
	Total				12000		33.5997	30.23973		
23	Karnataka	Belagavi	Chikodi (Nippani)	Balagavi-WDC-4/2022-23	3500.00	28,000	9.80000	5.88000	117.50	8
24	Karnataka	Uttara Kannada	Sirsi	Uttara Kannada-WDC-2/2022-23	3046.82	28,000	8.53110	5.11866	80	9
25	Karnataka	Bagalkot	Badami	Bagalkot-WDC-2/2022-23	2000.00	28,000	5.60000	3.36000	103	4
26	Karnataka	Mandya	Mandya	Mandya-WDC-2/2022-23	3450.19	22,000	7.59042	4.55425	90.50	11
27	Karnataka	Ramanagara	Channapatna	Ramanagara-WDC-2/2022-23	3002.99	22,000	6.60658	3.96395	90.50	11
	Total				15000		38.12809	22.87686		
28	Madhya Pradesh	Narsingpur	Narsingpur	Narsingpur-WDC-3/2022-23	5000	22,000	11.00000	6.60000	105	10
29	Madhya Pradesh	Sagar	Rehli	Sagar-WDC-3/2022-23	5000	22,000	11.00000	6.60000	100	20
30	Madhya Pradesh	Sagar	Jaisinagar	Sagar-WDC-4/2022-24	5000	22,000	11.00000	6.60000	100	8
	Total				15000		33.00000	19.80000		
31	Odisha	Cuttack	Athagarh	Cuttack-WDC-2/2022-23	5194	22,000	11.4268	6.856	105	8
32	Odisha	Kalahandi	Jaypatna	Kalahandi-WDC-1/2022-23	4906	28,000	13.7368	8.242	105.50	7
33	Odisha	Puri	Kanas	Puri-WDC-2/2022-23	4900	22,000	10.78000	6.46800	108	4
					15000		35.9436	21.566		
34	Telangana	Sangareddy	Kohir	Sangareddy-WDC-1/2022-23	4733	22,000	10.41000	6.24600	82	8
	Total				4733		10.41	6.246		
35	Jammu & Kashmir	Kathua	Billawar	Kathua-WDC-2/2022-23	1665	28,000	4.662	4.662	92.5	1
	Total				1665		4.662	4.662		
	G.Total	35 projects			1,11,375.06		285.27910	213.59159		

State/UT-wise tentative allocation of funds for FY 2023-24 under WDC-PMKSY 2.0

(Rs. In crore)

Sl. No.	State/UTs	Tentative allocation
1	Andhra Pradesh	92.49
2	Arunachal Pradesh	100.66
3	Assam	72.19
4	Bihar	70.14
5	Chhattisgarh	100.80
6	Goa	9.19
7	Gujarat	112.97
8	Haryana	13.24
9	Himachal Pradesh	37.25
10	Jharkhand	64.64
11	Karnataka	105.49
12	Kerala	12.03
13	Madhya Pradesh	178.75
14	Maharashtra	219.37
15	Manipur	40.49
16	Meghalaya	37.76
17	Mizoram	30.77
18	Nagaland	13.80
19	Odisha	118.92
20	Punjab	13.28
21	Rajasthan	305.13
22	Sikkim	13.80
23	Tamil Nadu	47.10
24	Telangana	58.75
25	Tripura	13.80
26	Uttar Pradesh	95.38
27	Uttarakhand	48.45
28	West Bengal	57.59
29	UT of J&K	47.50
30	UT of Ladakh	15.21

Annexure –V

Andhra Pradesh: District wise Re-organisation of sanctioned Projects along with Project Codes under WDC-PMKSY2.O									
Sl. No	Name of the District	Name of Block/Mandal	Previously Allotted Project Code	New Proposed Project Code	Name of the Project	No. of MWS	Project area proposed for treatment (in Ha)	Rate per Ha	Total project cost (Rs. Lakh)
1	Ananthapuramu	Tadipatri	Ananthapuramu - WDC-1/2021-22	Ananthapuramu - WDC-1/2021-22	Sajjaladinne	3	3,460	28000	968.80
2	Ananthapuramu	Rayadurg	Ananthapuramu - WDC-2/2021-22	Ananthapuramu - WDC-2/2021-22	D.Kondapuram	2	3,199	28000	895.72
3	Ananthapuramu	Singanamala	Ananthapuramu - WDC-3/2021-22	Ananthapuramu - WDC-3/2021-22	West Narasapuram	5	3,774	28000	1056.72
4	Ananthapuramu	Kudair	Ananthapuramu - WDC-9/2021-22	Ananthapuramu - WDC-4/2021-22	Ipperu	3	3,958	28000	1108.24
5	Ananthapuramu	Uravakonda	Ananthapuramu - WDC-10/2021-22	Ananthapuramu - WDC-5/2021-22	Budagavi	3	2,507	28000	701.96
6	Ananthapuramu	Rapthadu	Ananthapuramu - WDC-7/2021-22	Ananthapuramu - WDC-6/2021-22	Hampapuram	3	2,960	22000	651.20
7	Ananthapuramu	Kalyandurg	Ananthapuramu - WDC-5/2021-22	Ananthapuramu - WDC-7/2021-22	Golla	2	3,445	28000	964.60
8	Sri Sathya Sai	N.P.Kunta	Ananthapuramu - WDC-4/2021-22	Sri Sathya Sai - WDC-1/2021-22	Marrikommadinne	4	3,799	28000	1063.72
9	Sri Sathya Sai	Dharmavaram	Ananthapuramu - WDC-6/2021-22	Sri Sathya Sai - WDC-2/2021-22	Elukuntla	3	2,672	28000	748.16
10	Sri Sathya Sai	Puttaparthi	Ananthapuramu - WDC-8/2021-22	Sri Sathya Sai - WDC-3/2021-22	Vengalammacheruvu	2	2,556	28000	715.68
11	Kurnool	Orvakal	Kurnool - WDC-1/2021-22	Kurnool - WDC-1/2021-22	Sakunala	6	4,900	22000	1078.00
12	Kurnool	Halaharvi	Kurnool - WDC-2/2021-22	Kurnool - WDC-2/2021-22	Halaharvi	3	4,638	22000	1020.36
13	Kurnool	Krishnagiri	Kurnool - WDC-3/2021-22	Kurnool - WDC-3/2021-22	Pothugal	4	5,000	22000	1100.00
14	Kurnool	Yemmiganur	Kurnool - WDC-6/2021-22	Kurnool - WDC-4/2021-22	Kandanathi	3	4,788	22000	1053.36
15	Kurnool	Adoni	Kurnool - WDC-	Kurnool - WDC-	Peddaharivanam	4	4,950	22000	1089.00

			7/2021-22	5/2021-22					
16	Nandyal	Sanjamala	Kurnool - WDC-4/2021-22	Nandyal - WDC-1/2021-22	Akumalla	7	5,000	22000	1100.00
17	Nandyal	Dhone	Kurnool - WDC-5/2021-22	Nandyal - WDC-2/2021-22	Eddupenta	4	4,763	22000	1047.86
18	YSR	Badvel	YSR Kadapa - WDC-1/2021-22	YSR - WDC-1/2021-22	Chinthala cheruvu	10	4,822	22000	1060.84
19	YSR	Sidhout	YSR Kadapa - WDC-2/2021-22	YSR - WDC-2/2021-22	Jyothi	4	3,614	22000	795.08
20	YSR	Thondur	YSR Kadapa - WDC-3/2021-22	YSR - WDC-3/2021-22	Santhakovvuru	3	4998	22000	1099.56
21	YSR	Lingala	YSR Kadapa - WDC-4/2021-22	YSR - WDC-4/2021-22	Bonala	3	4545	22000	999.90
22	YSR	V.N.Palli	YSR Kadapa - WDC-10/2021-22	YSR - WDC-5/2021-22	North Palagiri	5	4,900	22000	1078.00
23	YSR	B. Mattam	YSR Kadapa - WDC-6/2021-22	YSR - WDC-6/2021-22	Palugurallapalii	2	4,188	22000	921.36
24	YSR	Muddanur	YSR Kadapa - WDC-7/2021-22	YSR - WDC-7/2021-22	Bondalakuntta	6	4,300	22000	946.00
25	YSR	Vemula	YSR Kadapa - WDC-8/2021-22	YSR - WDC-8/2021-22	Nallacheruvupalli	4	4111	22000	904.42
26	YSR	B. Kodur	YSR Kadapa - WDC-11/2021-22	YSR - WDC-9/2021-22	Peddullapalli	10	4,135	22000	909.70
27	Annamayya	Galiveedu	YSR Kadapa - WDC-5/2021-22	Annamayya - WDC-1/2021-22	Gundlacheruvu	3	3,345	22000	735.90
28	Annamayya	T.Sundupalli	YSR Kadapa - WDC-9/2021-22	Annamayya - WDC-2/2021-22	T.Sundupalli	3	4,936	22000	1085.92
29	Annamayya	L.R.Palli	YSR Kadapa - WDC-12/2021-22	Annamayya - WDC-3/2021-22	B. Yerragudi	5	4,911	22000	1080.42
30	Annamayya	Thamballapalle	Chittoor-WDC-03/2021-22	Annamayya - WDC-4/2021-22	Marrimakulapalle	5	4043	22000	889.46
31	Annamayya	Thamballapalle	Chittoor-WDC-04/2021-22	Annamayya - WDC-5/2021-22	Gangireddipalle	5	4297	22000	945.34
32	Annamayya	Peddathippasamudram	Chittoor-WDC-05/2021-22	Annamayya - WDC-6/2021-22	Sampathkota	6	6256	22000	1376.32

33	Annamayya	Peddamandyam	Chittoor-WDC-06/2021-22	Annamayya - WDC-7/2021-22	Peddamandyam	2	4759	22000	1046.98
34	Annamayya	Peddamandyam	Chittoor-WDC-07/2021-22	Annamayya - WDC-8/2021-22	Kalicherla	5	5658	22000	1244.76
35	Annamayya	Nimmanapalli	Chittoor-WDC-12/2021-22	Annamayya - WDC-9/2021-22	Reddivaripalli	3	4537	22000	998.14
36	Annamayya	Madanapalli	Chittoor-WDC-13/2021-22	Annamayya - WDC-10/2021-22	Kothavaripalli	4	4476	22000	984.72
37	Chittoor	Pulicherla	Chittoor-WDC-01/2021-22	Chittoor-WDC-01/2021-22	Mangalampeta	7	3630	22000	798.60
38	Chittoor	Pulicherla	Chittoor-WDC-02/2021-22	Chittoor-WDC-02/2021-22	Bodireddigaripalli	7	3996	22000	879.12
39	Chittoor	Rompicherla	Chittoor-WDC-08/2021-22	Chittoor-WDC-03/2021-22	Ganugachinta	3	3782	22000	832.04
40	Chittoor	Somala	Chittoor-WDC-09/2021-22	Chittoor-WDC-04/2021-22	Somala	6	5700	22000	1254.00
41	Chittoor	Sodum	Chittoor-WDC-10/2021-22	Chittoor-WDC-05/2021-22	Cherukuvaripalle	4	3323	22000	731.06
42	Chittoor	Punganur	Chittoor-WDC-11/2021-22	Chittoor-WDC-06/2021-22	Mangalam	8	3989	22000	877.58
43	Chittoor	Chowdepalle	Chittoor-WDC-14/2021-22	Chittoor-WDC-07/2021-22	Gaddamvaripalle	3	3122	22000	686.84
44	Prakasam	Giddalur	Prakasam- WDC-01/2021-22	Prakasam- WDC-01/2021-22	Gadikota	4	4,801	22000	1056.22
45	Prakasam	Marripudi	Prakasam- WDC-02/2021-22	Prakasam- WDC-02/2021-22	Thangella	4	3,007	22000	661.54
46	Prakasam	PC. Palli	Prakasam- WDC-03/2021-22	Prakasam- WDC-03/2021-22	Marella	7	3,541	22000	779.02
47	Prakasam	K.K.Mitla	Prakasam- WDC-04/2021-22	Prakasam- WDC-04/2021-22	Thuvvapadu	4	4,725	22000	1039.50
48	Prakasam	Donakonda	Prakasam- WDC-05/2021-22	Prakasam- WDC-05/2021-22	Kocherlakota	6	3,640	22000	800.80

49	Prakasam	Thripuranthakam	Prakasam- WDC-06/2021-22	Prakasam- WDC-06/2021-22	Mittapalem	5	3,850	22000	847.00
50	Prakasam	Tangutur	Prakasam- WDC-07/2021-22	Prakasam- WDC-07/2021-22	Konijedu	3	3,666	22000	806.52
51	Prakasam	Podili	Prakasam- WDC-08/2021-22	Prakasam- WDC-08/2021-22	Yeluru	4	3,442	22000	757.24
52	Anakapalli	Butchaipeta	Viahakapatnam - WDC-01/2021-22	Anakapalli - WDC-01/2021-22	R. Sivarampuram	20	5,000	22000	1100.00
53	Anakapalli	Golugonda	Viahakapatnam - WDC-03/2021-22	Anakapalli - WDC-02/2021-22	Golugonda	19	5,000	22000	1100.00
54	Alluri Sitharama Raju	Koyyuru	Viahakapatnam - WDC-02/2021-22	Alluri Sitharama Raju - WDC-01/2021-22	Koyyuru-1	12	5,000	22000	1100.00
55	Visakhapatnam	Anandapuram	Viahakapatnam - WDC-04/2021-22	Visakhapatnam - WDC-01/2021-22	Gandigundem	17	5,000	22000	1100.00
56	Parvathipuram Manyam	G.L. Puram	Vizianagaram - WDC-01/2021-22	Parvathipuram Manyam - WDC-01/2021-22	Gummalakshmipuram	33	4,827	22000	1061.94
57	Vizianagaram	Mentada	Vizianagaram - WDC-02/2021-22	Vizianagaram - WDC-01/2021-22	Mentada	21	2,839	22000	624.58
58	Vizianagaram	Dattirajeru	Vizianagaram - WDC-03/2021-22	Vizianagaram - WDC-02/2021-22	Dattirajeru	25	2,510	22000	552.20
59	Vizianagaram	Merakamudium	Vizianagaram - WDC-04/2021-22	Vizianagaram - WDC-03/2021-22	Merakamudium	19	2,815	22000	619.30
Total							244,405		55531.30