

GOVERNMENT OF ASSAM
SOIL CONSERVATION DEPARTMENT
DISPUR, GUWAHATI-06

No. E-643960/22

Dated 30th June, 2025

From : Joint Secretary to the Govt. of Assam
Soil Conservation Department
Dispur, Guwahati-06.

To : The CEO, SLNA,
WDC-PMKSY 2.0,
Bhumi Sangrakshan Bhawan,
R.G. Boruah Road, Ghy-5

Sub : **Minutes of the National Level Review Meeting on
implementation of WDC-PMKSY 2.0 held on 29.04.2025 - reg**

Sir,

With reference to the subject cited above, I am directed to forward herewith a copy of the letter No. E 361400/269 dtd 23.05.2025 received from the P&RD Deptt which is self-explanatory in nature and inform that a meeting to discuss the issues relating to Assam will be held on 1st July, 2025 at 11.30 AM in the Office Chamber of Seniormost Secretary to the Govt of Assam, Soil Conservation Department.

You are therefore requested to bring updated status on the points pertaining to Assam for discussion.

Yours faithfully,

Digitally signed by
DIPAK KUMAR BORA
Date: 30-06-2025

Encl: As stated above

14:30:22
Joint Secretary to the Govt. of Assam
Soil Conservation Department

Memo E-643960/22-A
Copy to:

Dated 30th June, 2025

1. PA to Secretary to the Govt of Assam, Soil Conservation Department, Janata Bhawan, Dispur for kind information of Secretary

By orders, etc
e-signed/-
Joint Secretary to the Govt. of Assam
Soil Conservation Department

GOVERNMENT OF ASSAM
PANCHAYAT & RURAL DEVELOPMENT (C) DEPARTMENT
JANATA BHAWAN :: DISPUR :: GUWAHATI - 6

E-361400/269

Dated Dispur 23-05-2025

From : Under Secretary to the Govt. of Assam
Panchayat & Rural Development Department

To : ✓ The Joint Secretary to the Govt. of Assam
Soil Conservation Department

Sub : Minutes of the National Level Review Meeting on
implementation of Watershed Development Component of Pradhan Mantri
Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) held on 29/04/2025 at New
Delhi

Sir,

With reference to the subject cited above, I am directed to forward the Minutes of the National Level Review Meeting on implementation of Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) held on 29/04/2025 at New Delhi received from Ministry of Rural Development, Department of Land Resources, Govt. of India which is self explanatory.

This is for favor of your kind information and necessary action.

Encl. - As stated.

Yours faithfully,

Digitally signed by
SUSMITA SHARMA
Date: 23-05-2025
15:19:24

Under Secretary to the Govt. of Assam
Panchayat & Rural Development Department

KB (SK)
23/5/25

Joint Secy. (A) ~~15/8~~

W

22/5/25



F. No. S-14014/1/2019-WBWP (e-3014621)
Government of India
Ministry of Rural Development
Department of Land Resources

Office of the Chief Secretary
Government of Assam
Dispur, Guwahati-6

3457857

2nd Floor, Shivaji Stadium Annexe,
Connaught Place, New Delhi-110001

Dated 20th May, 2025

Subject: Minutes of the National Level Review Meeting on implementation of Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) held with States/UTs on 29th April, 2025 under the Chairmanship of Secretary, DoLR at Vigyan Bhawan, New Delhi - reg.

The undersigned is directed to forward a copy of Minutes of the National Level Review Meeting held on 29th April, 2025 at Vigyan Bhawan, New Delhi under the Chairmanship of Secretary, DoLR with Chairman of SLNAs / Principal Secretary /Secretary/ CEO, SLNA and Senior Officers of States/UTs on implementation of WDC-PMKSY 2.0 in States/UTs for information and necessary action.

2. This issues with the approval of Secretary, DoLR.

(Dr. Anupama) 20-5-25

Deputy Inspector General of Forests

Distribution:

Chairperson, SLNA / Principal Secretary/ Secretary, CEO SLNA for WDC-PMKSY 2.0 in all States and UTs of Jammu & Kashmir and Ladakh

Copy to:

The Chief Secretary of all States and UTs Jammu & Kashmir and Ladakh

Copy for information to:

- PSO to Secretary, Department of Land Resources, Nirman Bhawan, New Delhi
- Senior PPS to Additional Secretary, DoLR, Nirman Bhawan, New Delhi
- PPS to JS&FA, Ministry of Rural Development, Krishi Bhawan, New Delhi
- PPS to Joint Secretary (WM), DoLR
- Sr. Addl. Commissioner (WM)/ Dy. Adviser (WM), DoLR/ Dy. Secretary (WM), DoLR

One the Addl. Chief Secretary
to the Govt. of Assam
Panchayat & Rural Dev. Deptt.
EPRID No. 1178
Date 22/05/25

729
22/05/25

ASO(RJD)
23/5/25

19363
22/5/25

Minutes of National Level Review Meeting on implementation of Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) held with States/UTs on 29th April, 2025 under the Chairmanship of Secretary, DoLR at New Delhi

The Department of Land Resources (DoLR) has organized a National Level Review Meeting on implementation of WDC-PMKSY 2.0 under the Chairmanship of Secretary, Department of Land Resources on 29th April, 2025 at Vigyan Bhawan, New Delhi. The Chairman of SLNAs / Principal Secretary /Secretary along with CEO, SLNA and Senior Officers of States/UTs attended the meeting. The list of participants is enclosed at Annexure - I.

2. The Agenda of the Meeting was to review the implementation of WDC-PMKSY 2.0, discuss the plan of action for FY2025-26, implementation of SNA SPARSH, implementation of Watershed Janbhagidari Cup, sharing the best practices by States/UTs, eminent NGOs and Institutes working in the field of Soil & Water Conservation and Springshed Management.

3. Joint Secretary (WM) welcomed all the participants and informed the States/UTs that the Secretary, DoLR as well as he has taken a series of Video Conferences during last financial year to review the implementation of scheme and to expedite the expenditure. However, progress was not satisfactory with respect to the expenditure by States in the previous financial year. Hence, he requested States/UTs to ensure the progress as per their plan in the coming quarters. Further, he requested all the States to issue the work orders for all the NRM and Production System activities latest by May, 2025. He presented States/UTs ranking based on expenditure done under the scheme so far. He also instructed that the country-wide expenditure is only 57% which ideally should have been at least 75% at the end of 4th year of the scheme.



4. Secretary, DoLR in his opening remarks stated that

(i) During the last year, payment challenges were witnessed due to States not receiving their funds from State Govt. or due to shift from PFMS to SNA Sparsh. Now almost all the States/UTs have shifted to SNA Sparsh. Further, Secretary, DoLR stressed the importance of issuing work orders in a timely manner.

(ii) Under the scheme, after the issue of work order, no works generally require more than 2 months time for completion. Hence, requested all the State representatives to speed up the implementation and timely payments in order to ensure timely completion of the WDC-PMKSY2.0 projects.

(iii) States to coordinate with the State Finance Department and ensure early release of matching State Mother Sanction and faster processing of payment files on SNA Sparsh, as there is no delay in releasing funds from the Centre.

(iv) Each State has different administrative set up and may be facing certain administrative and technical issues. Hence, advised the States to take DoLR's help to resolve these challenges.



5. State-wise progress of WDC-PMKSY 2.0 as well as Janbhagidari Cup is summarized in table 1 below and State specific points discussed during the review meeting are placed below:

Table 1: Progress of States/UTs in WDC-PMKSY 2.0 and Janbhagidari Cup

Sl. No.	State/UT	WDC-PMKSY 2.0					Watershed Janbhagidari Cup (WJC)	
		Total project cost (Rs. in Crore)	Expenditure progress (Rs. in Crore)	% of progress	Projects identified	NGOs finalized	Achievement	
1	Andhra Pradesh	555.31	242.09	43.60	31	13	Rs.3.80 lakh	
2	Bihar	440.97	244.00	55.33	18	1	-	
3	Chhattisgarh	613.66	328.53	53.00	2	2	84 works	
4	Goa	55.95	9.97	17.81	6	0	1 work	
5	Gujarat	687.81	409.24	59.50	5	8	7 works	
6	Haryana	80.59	29.65	37.79	3	4	-	
7	Himachal Pradesh	151.20	56.19	37.16	7	6	-	
8	Jharkhand	393.53	215.28	54.70	30	34	28 works	
9	Karnataka	679.57	623.89	91.80	23	22	Rs. 37.09 lakh	
10	Kerala	73.26	46.14	63.00	6	10	-	
11	Madhya Pradesh	1127.27	714.28	63.36	60	4	-	
12	Maharashtra	1251.11	616.48	49.27	100	58	Rs. 2.32 Lakh	
13	Odisha	759.27	601.37	79.20	28	11	Rs. 13.22 Lakh	
14	Punjab	80.82	23.78	30.00	7	2	-	
15	Rajasthan	1858.85	918.45	49.41	70	48	64 works	
16	Tamil Nadu	300.73	272.70	91.00	13	12	-	
17	Telangana	368.07	127.79	35.00	35	15	41 works	
18	Uttar Pradesh	580.71	234.66	40.41	16	16	-	
19	Uttarakhand	196.65	98.38	50.03	10	10	-	
20	West Bengal	350.60	171.35	49.00	-	-	-	
NE States			0					
21	Assam	310.60	218.49	70.00	20	0	13 works	
22	Manipur	164.33	27.75	16.80	3		-	
23	Meghalaya	175.644	111.58	63.53	32	20	-	
24	Mizoram	138.88	99.63	71.74	20	12	-	
25	Nagaland	89.600	72.62	81.04	3	3	29 works	
26	Sikkim	56.00	32.98	58.89	3	-	-	
27	Tripura	89.60	68.35	76.28	3	1	-	
UTs			0					
29	UT of J&K	194.58	83.77	43.05	19	1	-	
30	UT of Ladakh	60.86	18.77	30.84	Under Process	-	-	
Total		12308.59	7025.21	57.08	604	313		

Andhra Pradesh:

- Due to migration to SNA-SPARSH, February & March month's progress was hampered.
- State expressed State level specific issue in SNA Sparsh, which needs to be resolved by the State.
- State has planned only Rs. 48 lakh towards Janbhagidari. JS (WM) suggested to enhance the amount.
- Detailed Monthly Action Plan has been made for the FY 2025-26 and is being strictly followed upon to achieve progress under both NRM and Production System Components simultaneously.

Arunachal Pradesh:

- The works under the scheme have been implemented/ carried out satisfactorily.
- To address the issue in SNA Sparsh regarding mapping with the Ministry, the State is advised to visit the PFMS office in New Delhi.
- State is advised to develop a cluster based horticulture plantation.

Assam:

- The state has stated that it has taken remedial measures to expedite the utilization of sanctioned funds and all the necessary intermigration has been completed and ready for faster payment processing.
- State also informed that all the PIAs are trained and they are now competent to use SNA-SPARSH Module.
- JS (WM) advised the State to take more no. of RCC works under Janbhagidari Cup.

Bihar:

- The CEO of the SLNA also stated that monthly targets have been set for each project. Regular reviews are being conducted by senior officers with district-level officers.
- Additional Secretary, DoLR suggested to revise the month-wise expenditure action plan with a proportionately higher expenditure plan during the initial months.
- Secretary, DoLR expressed his displeasure for not issuing work order for 2000 works and requested to expedite the same.

Chhattisgarh

- The CEO of the SLNA also stated that due to Model Code of Conduct for Lok-Sabha election, Panchayat and Municipal Elections, the pace of expenditure was low. Now, Districts were directed to speed up the expenditure in a rapid manner.

Goa:

- State informed that the scheme was implemented for the first time after 21 years. Hence, the formation of a separate cell and the non-availability of sufficient staff in the Watershed Cell are the major issues contributing to the slow pace of expenditure.
- State is advised to prepare and submit an action plan for Rs. 45 crore for FY 2025-26 (State has submitted action plan for Rs. 18 crore).

Gujarat:

- State informed that remedial measures have been taken by State for expediting utilization of sanctioned funds. The regular efforts are being made to eradicate /minimize the local disputes in implementation of watershed projects and reviews of districts are being taken rigorously on weekly basis.

Haryana:

- The State informed that due to the imposition of the Model Code of Conduct twice during the Lok Sabha and Vidhan Sabha elections in FY 2024-25, the pace of fund utilization was hampered. The State is now holding weekly video conferences (VCs) with CEOs/ASCOS-cum-PIAs/TEs to accelerate the implementation of watershed works.
- State is advised to revise the strategy for FY 2025-26 action plan.

Himachal Pradesh:

- The state has taken remedial measures to expedite the utilization of sanctioned funds and assignment of expenditure targets for all project areas and daily monitoring of progress against these targets.
- Regular video conferences and review meetings have been organized with PIAs to expedite the progress of works and expenditure.

Jharkhand:

- State informed that bills amounting to Rs.10 crore are in hand for submission.
- Transition from SNA to SNA-SPARSH system took time for on boarding of staff to the new system. For on boarding, training on SNA-SPARSH system has been conducted at state level and all finance and accounts officers have attended the same.
- The State is regularly holding the Video Conferences (VCs) with PIAs to accelerate the implementation of watershed works.

Karnataka

- The progress of State (91.8%) under WDC-PMKSY 2.0 was appreciated.
- CEO, SLNA made presentation on the Digital Library, Portal and Decision Support System developed under REWARD program as a best practice.

Kerala

- The State informed that land is not available for large-scale horticultural plantations, as the majority of farmers are small and marginal. Accordingly, the State has revised the DPR through the SLNA, included alternative works in the DPR, and planned assistance for plantations customized to the needs of small farmers.
- State made a presentation on the technological application of Automatic Weather Stations for Scientific Watershed planning & implementation as a best practice.

Madhya Pradesh:

- For promoting of farm diversification through cluster based vegetable production in Kharif and Rabi season of Year 2025, there is a plan to spend Rs. 40 crore on this activity.
- State is advised to involve the community along with corporates under Janbhagidari Cup.

- State presented use of AI and DSS under watershed development developed by SLNA (in-house) as a best practice, which was well appreciated.

Maharashtra:

- The man power and other related issues got resolved and the State assured better progress in the coming months.
- The Chief Secretary, Government of Maharashtra, has also reviewed the progress of WDC-PMKSY 2.0 in a meeting with collectors and issued instructions to take the necessary measures to improve progress.
- JS(WM) appreciated use of drip irrigation in sugarcane farms through farm ponds.
- A total of 308 NGOs are involved in implementing the capacity building component, and recently appointed 6 NGOs as PIAs in lagging projects.
- State ensured to cross expenditure of Rs. 100 crore by May, 2025. JS(WM) requested to submit the detailed plan in this regard.
- State has planned extensively under Janbhagidari.

Manipur:

- The state informed that it has been facing law and order issues for quite some time.
- The RBI account has already been opened, and the SNA SPARSH system will be operational by the first week of May 2025.
- Regular review meetings have been organized with PIAs to expedite the progress of works and expenditure.

Meghalaya:

- The state informed that on boarding on SNA SPARSH have been completed.
- The Annual Action Plan for FY 2025-26 for approval by Chairman SLSC have been submitted on file and proposal for release of corresponding State Share which has been processed and followed up closely for early release.
- State is asked to revise the month-wise expenditure action plan with a proportionately higher expenditure plan during the initial months.
- State is advised to organize an exposure visit to Maharashtra and Rajasthan to encourage local NGOs to take up works under Janbhagidari.

Mizoram:

- The state informed that they have initiated remedial measures for expediting utilization of sanctioned funds and SLNA took necessary actions for transfer of Project Fund from State Treasury to SNA.
- State also stated that SNA SPARSH has already been mapped.

Nagaland:

- The state informed that SNA Sparsh is yet to be implemented in the state as the IFMIS application is on trial by the State Treasury.
- State also stated that SNA unspent balance as of 31st march 2025 will be returned to the Consolidated Fund of India (CFI) and Consolidated Fund of the State.
- Being a hilly State, JS (WM) advised the State to plan for more durable structures.

Odisha:

- State also informed that project-wise Action Plan for the FY2025-26 have been prepared to utilise the remaining project funds by March'2026.
- State is advised to target higher amount under Janbhagidari Cup.

Punjab:

- The State informed that due to the imposition of the Model Code of Conduct during the Lok Sabha election in FY 2024-25 and major flooding during 2023 the pace of fund utilization was hampered.
- State also informed that Annual Action Plan for the FY2025-26 has already been approved to utilise the remaining project funds by March'2026.
- JS (WM) expressed dissatisfaction about the poor progress and non responsiveness of SLNA. Secretary, DoLR suggested the State to focus on the expenditure of WDC-PMKSY 2.0 instead of raising funds through CSR through Janbhagidari. Further, he advised the State to focus on Shramdaan in the villages for Janbhagidari Cup.

Rajasthan:

- State informed that during first two years progress was very low due to some administrative issues.
- State also informed about the issues of SNA Sparsh/ PFMS regarding non-reflection of State invoices in Central PFMS. The State is advised to contact PFMS team in New Delhi for resolution.
- The State presented effective use of farm ponds and its replication across State as a best practice.

Sikkim:

- CEO, SLNA stated that States topography and fragile hill slopes necessitate that major physical works be timed carefully to avoid landslides or damage. The post-monsoon period (October-November) was largely dedicated to field assessments and community re-engagement, while actual ground execution was temporarily limited in several sites due to accessibility issues or unstable conditions.
- They are also confident that the pace of expenditure will pick up significantly with the onset of the working season and once procurement cycles are completed.
- State was advised to organize a training of SNA Sparsh in the coming week.

Tamil Nadu

- The performance of the State was appreciated.
- State informed that bills amounting to Rs.5 crore are in hand for submission.

Telangana:

- Secretary, DoLR expressed his displeasure for not issuing work order for 3000 works and requested to expedite the same.
- The state has stated that it has taken remedial measures to expedite the utilization of sanctioned funds. It also informed that the state has already been on boarded onto the SPARSH mode. Payments are being made regularly. Monthly targets have been assigned to field officers, and regular reviews are being conducted with district-level officers.
- State requested detailed protocols for spineless cactus cultivation under the scheme.

Tripura:

- State made presentation on cultivation of Dragon fruit in the State as a best practice.
- The performance of the State was appreciated.

Uttar Pradesh

- The State has stated that due to delays in the selection of PIAs and the constitution of WDT teams by the PIAs, the progress of the scheme in the State was very slow. However, all PIAs are now functioning properly, and WDT teams have been constituted and trained, resulting in positive outcomes being observed in the field.

Uttarakhand:

- As per available budget by 1st mother sanctioned during CFY, the budget will be utilized by 15th June 2025.
- State to provide action plan for additional Rs. 24 crore which is left out in the action plan for the CFY2025-26.

West Bengal:

- The pace of fund utilization is slow in the State due to the imposition of the Model Code of Conduct during the Lok Sabha and Panchayat elections.
- As part of the remedial measures taken by the State to expedite the utilization of sanctioned funds, the execution of works in collaboration with non-PIAs (i.e., various line departments) has been planned, and the implementation of works in forest and fringe areas will be expedited.

Jammu & Kashmir (UT):

- The CEO of the UT stated that the implementation of projects was hampered twice due to the Model Code of Conduct, both times during the peak working season.
- The CEO also stated that the engagement of contractual staff working at the project level has been sub Judice before the Hon'ble High Court since the inception of WDC-PMKSY 2.0. Further, he stated that there is 60% staff shortage which is hindering the project progress.
- The UT has stated that it has taken remedial measures to expedite the utilization of sanctioned funds and has requested the timely initiation of the WDC-PMKSY 3.0 phase.
- The UT presented the best practice of construction of RCC Irrigation Canal to control the run-off.

Ladakh (UT)

- UT stated that WDC-PMKSY 2.0 started 2 years late, which is one of the reason for poor progress, in addition to 6-7 months of permafrost wherein none of the activities can be implemented.
- The SLNA and SLCC meeting is scheduled for 25/04/2025, and it is expected to provide momentum to the works slated for approval. This year's work plan for Kargil district is proposed at ₹11.53 crore, and for Leh district at ₹8.40 crore.
- Proposal for the first tranche of CFY 2025-26 is expected to be submitted in the second week of May.
- More concerted efforts will be undertaken to complete the works during the current working season.

- Mobilization of both financial and human resources will be prioritized during these months, which constitute the working season for the Union Territory of Ladakh.

Commitment made by States/UTs for expenditure during current financial year is given at **Annexure -II.**

6. After the State/UT-wise review, the following renowned NGOs/Institute, already involved in watershed development activities, gave their presentations:

- i. NAAM Foundation on the subject "Community mobilization for soil and water conservation"
- ii. Dr. Ujjwalkumar Chavan, Wari Foundation on the subject "Transforming Water Landscape of Rural Maharashtra through Community Collaboration"
- iii. ICIMOD, Scaling Springshed management: ICIMOD's strategy and approach

The Joint Secretary (WM), DoLR, provided concluding remarks and requested all the States/UTs to make note of all the points discussed during the review meeting and expedite the progress as per their respective action plans in order to achieve the desired progress and the results within the given timelines under WDC-PMKSY 2.0. The meeting ended with a vote of thanks.

States/UTs wise details of participants in National Review Meeting held on 29th April, 2025 under the Chairmanship of Secretary, DoLR at Vigyan Bhawan, New Delhi

Department of Land Resources, New Delhi

1. Shri Manoj Joshi, Secretary
2. Shri R. Anand, Additional Secretary
3. Shri Nitin Khade, Joint Secretary (WM)
4. Dr. C. P. Reddy, Senior Additional Commissioner
5. Dr. Anupama, Deputy Inspector General of Forests (DIGF)
6. Shri Anurag Sharma, Director (PME)
7. Shri Siam Khan Muan Guite, Deputy Advisor
8. Shri Sami Ahmad Khan, Deputy Secretary
9. Shri Prem Nath, Under Secretary
10. Smt. Shanoo Bhatt, Assistant Commissioner
11. Shri Pradeep Kumar, Technical Officer
12. Shri Manoj Kumar Gaur, Technical Officer
13. Shri Abid Hussain, Research Investigator

Andhra Pradesh

Shri YVK Shanmukh Kumar, IFS, Director, Watershed, Addl. CEO, SLNA

Arunachal Pradesh

Dr. Kanto Danggen, Additional Secretary (RD)-cum-CEO, SLNA

Er. Chera Sanjiv, Joint Director (RE)-cum-Joint CEO, SLNA

Shri Lige Ete, Administrative Officer

Ms. Sang Droma, OSD (RD)

Assam

Smt. Varshaty Das, IAS, Secretary, Soil Conservation Department

Shri C. R. Das, Director of Soil Conservation

Shri Samiul Hoque, System Analyst (IT), SLNA

Bihar

Shri Sudama Mahto, Director Soil Conservation cum- CEO, BWDS (SLNA)

Shri Shashi Mandal, J. D. (Ag. Engg.)

Shri Ravi Kumar, Programmer

Chhattisgarh

Shri Mukund Thakur IAS, Deputy Secretary

Shri Manoj Chouhan, Jt. CEO, SLNA

Goa

Shri Sandeep Fo Dessai, Director of Agriculture cum CEO SLNA

Shri. Dutta Prasad Desai, Asst. Director

Gujarat

Shri. Sujal Maitra, CEO, SLNA

Shri Shailesh Patel, Project Coordinator, GSWMA, Gujarat

Haryana

Dr. J. K. Abhir, IAS, Director & Special Secretary
Shri. G. D. Gautam, Admin Officer, SLNA

Himachal Pradesh

Shri Rajesh Sharma, Secretary (RD)
Shri Raghav Shamra, Director(RD) -cum- CEO, SLNA
Dr. Bhawna, Addl Director(RD) -cum- Addl CEO, SLNA
Smt. Kalyani Gupta, Project Director, SLNA

Jharkhand

Shri K.Srinivasan, Secretary Rural Development Department & Chairman, SLNA
Ms. Sameera S., CEO, SLNA

Karnataka

Shri Mahesh B Shirun, IFS, CEO, SLNA & Commissioner WDD
Shri Mohammed Parvez Banthanal, Director
Shri Naveen L R, Agriculture Officer

Kerala

Dr. Dinesan Cheruvat IAS, CEO SLNA & Director, LSGD
Mr. Balagopal P, Additional Director, SLNA
Mr. Sudhis Kumar K, Technical Expert SLNA

Madhya Pradesh

Shri Avi Prasad, IAS, Director & CEO, SLNA
Shri Vevek Dave, Add. Director, SLNA
Shri Anwar Husain, State Programmer, SLNA

Maharashtra

Shri Ganesh Patil, Secretary, Soil and water conservation & Chairman, VSLNA,
Shri Kamalakar Balasabeb Randive, Additional CEO, VSLNA

Manipur

Shri Prashant Kumar Singh, Chief Secretary & Chairman, Executive Committee, SLNA
Dr. R. K. Radhesana Devi, Director (Planning) & CEO, SLNA
Dr. R. K. Sunita Devi, Additional CEO, SLNA

Meghalaya

Shri Z. D. Shira, Dy. CEO & Director of Soil & Water Conservation Department
Shri Jefferson Marbaniang, Assistant Engineer

Mizoram

Mr. Vanlalrova, Jt. CEO SLNA & Joint Director, Rural Development Department
Mr. Jedid Lalnundanga Keivom, Technical Expert, SLNA.

Nagaland

Mrs. Arenla Jamir, Secretary to the Govt of Nagaland and Chairman SLNA.
Mr. Albert Ngullie, Director, Department of Land Resources, and CEO SLNA

Odisha

Shri Nikhil Pavan Kalyan, IAS, CEO, SLNA

Punjab

Shri Mohinder Saini, Chief Conservator
Shri G S Dhillon, Divisional Soil Conservation Officer

Rajasthan

Sh. Muhammad Junaid, IAS, CEO SLNA
Sh. Rajendra Prasad, Addl. Director (CSS-I), WDSC
Sh. Anand Singh Gehlot, Addl. Director (CSS-II), WDSC

Sikkim

Mr. Udai Gurung, Additional Secretary, SLNA
Smt. Arati Basnet, CEO, SLNA

Tamil Nadu

Ms. C. Poongothai, Deputy Director of Agriculture
Shri K. Gunaseelan, Asst Engineer, SLNA

Telangana

Shri. B. Shafiullah, IFS., Spl. Commissioner, RD & CEO SLNA
Shri. K. Narsimhulu, Joint Commissioner, SLNA

Tripura

Shri Saradindu Das, CEO, SLNA

Uttar Pradesh

Shri G S Naveen kumar IAS, CEO, SLNA

Uttarakhand

Himanshu Khurana, IAS, Addl. CEO
Dr. A. K. Dimri, Joint CEO

West Bengal

Shri Dibyanarayan Chatterjee, CEO & Secretary, WBSWDA
Dr. Maloy Sarkar, JDA (P) & Monitoring Officer, WBSWDA

UT of J&K

Shri Rajnish Kumar, CEO, SLNA

UT of Ladakh

Shri Sajjad Qadari, Director, RDD & CEO

ICIMOD:

Dr. Nand Kishor Agarwal, Senior Policy Advisor
Dr. Sanjeev Bhuchar, Sr. Water Management Specialist

NAAM Foundation:

Shri Ganesh Thorat, CEO
Shri Chandrashekhar L.S., Trustee
Shri Malhar Patekar, Program Manager

Wari Foundation:

Dr. Ujjwal Kumar Chavhan, Ex. IRS.

Swiss Development Co-operation

Dr. Debashish Goswami, Sector leader, Water Resources Management SCA-Himalayas SDC
Dr. Divya Mohan

Quarter-wise expenditure to be incurred by States/UTs during FY2025-26

Sl. No.	State/UTs	Q1	Q2	Q3	Q4	Total
1	Andhra Pradesh	150.41	66.60	56.29	39.92	313.22
2	Bihar	33.45	22.37	33.64	59.92	149.38
3	Chhattisgarh	100.85	19.22	43.18	68.34	231.59
4	Goa	1.55	5.05	6.26	5.21	36.17
5	Gujarat	59.11	34.80	57.25	88.32	239.48
6	Haryana	2.93	7.27	8.33	8.97	27.50
7	Himachal Pradesh	19.48	20.55	25.8	11.54	77.37
8	Jharkhand	55.68	38.62	39.41	44.04	177.76
9	Karnataka	17.48	15.13	16.05	7.03	55.68
10	Kerala	10.70	4.50	6.70	5.50	27.50
11	Madhya Pradesh	123.6	72.90	114.50	96.00	407.00
12	Maharashtra	237.31	126.19	108.06	166.99	638.55
13	Odisha	56.64	23.50	42.70	42.40	165.24
14	Punjab	6.92	10.33	10.88	9.04	37.16
15	Rajasthan	400	205.00	86.66	160.00	851.66
16	Tamil Nadu	14.99	5.46	9.39	6.87	37.61
17	Telangana	50.58	60.32	41.44	70.81	223.15
18	Uttar Pradesh	82	82.95	73.35	64.46	302.75
19	Uttarakhand	16.41	15.81	24.63	15.43	72.28
20	West Bengal	59.24	49.88	21.06	40.46	170.64
NE States						0
21	Arunachal Pradesh	25.31	40.54	37.16	14.17	115.40
22	Assam	21.96	12.87	23.36	33.19	91.42
23	Manipur	22.76	14.33	14.21	6.32	57.61
24	Meghalaya	13.38	13.38	13.38	13.38	53.52
25	Mizoram	7.09	7.09	7.09	7.09	28.36
26	Nagaland	2.29	20.74	20.32	18.04	72.15
27	Sikkim	4.59	7.05	7.92	3.47	23.02
28	Tripura	5.84	4.38	3.91	11.78	25.91
UTs						0
29	UT of J&K	15.00	20.00	20.80	20.00	75.80
30	UT of Ladakh	6.49	7.57	7.26	5.15	26.47
Total						1624.03
						1034.40
						980.99
						1143.84
						4811.35

Manoj Kumar Gaour <manojk.gaour@nic.in>

Tue, 20 May 2025 12:25:08 PM +0530

To "Advisor to LG"<advisor-lg-ladakh@gov.in>,"chiefsec"
<chiefsec@wb.gov.in>,"chiefsecretary"<chiefsecretary@gujarat.gov.in>,"Dr. A
Jayathilak IAS"<chiefsecy@kerala.gov.in>,"Manish Kumar Gupta"<cs-
arunachal@nic.in>,"Dr. Ravi Kota"<cs-assam@nic.in>,"Chief Secretary, Bihar"<cs-
bihar@nic.in>,"Dr. V Candavelou IAS"<cs-go@nic.in>,"Prabodh Saxena"<cs-
hp@nic.in>,"cs-jandk"<cs-jandk@nic.in>,"Alka Tiwari"<cs-jharkhand@nic.in>,"cs-
madhyapradesh"<cs-madhyapradesh@nic.in>,"cs-manipur"<cs-
manipur@nic.in>,"cs-mizoram"<cs-mizoram@nic.in>,"Chief Secretary, Rajasthan"
<cs-rajasthan@nic.in>,"Shri Ravindra Telang, IAS"<cs-skm@hub.nic.in>,"cs-
tripura"<cs-tripura@nic.in>,"chief secretary "<cs-uttarakhand@nic.in>,"K.
Vijayanand, IAS"<cs@ap.gov.in>,"Sh. Anurag Rastogi, IAS"<cs@hry.nic.in>,"cs"
<cs@karnataka.gov.in>,"cs"<cs@maharashtra.gov.in>,"Chief Secretary Punjab"
<cs@punjab.gov.in>,"CS Telangana"<cs@telangana.gov.in>,"cs"
<cs@tn.gov.in>,"Jan e Alam, Chief Secretary Nagaland"<csnsl@nic.in>,"cso-meg"
<cso-meg@nic.in>,"Chief Secretary Office Chhattisgarh"<csooffice.cg@gov.in>,"Shri Manoj Ahuja"
<csori@nic.in>,"CHIEF SECRETARY OFFICE GOVT OF UP"<csup@nic.in>

Cc -"Nitin Khade"<jswm-dolr@nic.in>,"C.P Reddy"<drcpreddy@nic.in>,"Dr. Anupama"
<anupama.72@gov.in>,"SAMI AHMAD KHAN"<sa.khan15@gov.in>,"Prem Nath"
<PREM.N@NIC.IN>,"Shanoo Bhat TO DoLR MoRD"
<shanoo.bhatt@nic.in>,"Pradeep Kumar "<pkumar.dolr@nic.in>,"Abid Hussain"
<abid.hussain44@gov.in>

Respected Madam / Sir,

Please find attached a copy of the Minutes of the National Level Review Meeting held on 29th April 2025 at Vigyan Bhawan, New Delhi, under the chairmanship of the Secretary, DoLR, with the Chairmen of SLNAs / Principal Secretaries / Secretaries / CEOs of SLNAs and senior officers of States/UTs regarding the implementation of the Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) in States/UTs, for your information.

सादर / With kind regards,

मनोज कुमार गौड़ / Manoj Kumar Gaour,
तकनीकी अधिकारी / Technical Officer,
भूमि संसाधन विभाग / Department of Land Resources,
ग्रामीण विकास मंत्रालय / Ministry of Rural Development,
भारत सरकार/Govt. of India

From: "Manoj Kumar Gaour" <manojk.gaour@nic.in>

To: "CEO SLNA Chhattisgarh" <ceo_watershedcg@yahoo.in>, "CEO SLNA Kerala"

<crdkerala@gmail.com>, "CEO SLNA ASSAM" <assamslna@gmail.com>, "CEO SLNA Andhra Pradesh" <commissionerrdap@gmail.com>, "CEO SLNA Arunachal Pradesh" <jdreitanagar@gmail.com>, "CEO SLNA Gujarat" <pegswma@gmail.com>, "CEO SLNA Himachal Pradesh" <ddpccell@gmail.com>, "CEO SLNA Jammu & Kashmir" <ceojkslna@yahoo.com>, "CEO SLNA Jharkhand" <rddjharkhand.slna@gmail.com>, "CEO SLNA Karnataka" <wdd.cell@gmail.com>, "CEO SLNA Madhya Pradesh" <rgmbhopal@gmail.com>, "CEO SLNA Manipur" <kulka01@yahoo.co.in>, "CEO SLNA Odisha" <iwmporissa@gmail.com>, "CEO SLNA Rajasthan" <dir.wdsc@rajasthan.gov.in>, "CEO SLNA Tamil Nadu" <edtawdeva@gmail.com>, "CEO SLNA Telangana" <iwmpmts@gmail.com>, "H.Q,LDWR,U.P" <ceoldwrlu-up@nic.in>, "CEO SLNA West Bengal" <wbswda@gmail.com>, "CEO-SLNA, Andhra Pradesh" <commnr_rd@yahoo.co.in>, "Dy Dir Agriculture Horticulture" <dydirhort-agri.goa@nic.in>, "ceoslnaharyana" <waterslna.drd-hry@gov.in>, "Irdgon" <Irdgon@rediffmail.com>, "Kerala, CEO SLNA" <ceoslnakerala@gmail.com>, "Lotha, Albert Nagaland" <albertngullie@gmail.com>, "SLDC Lucknow" <sldclwrlu-up@nic.in>, "Meghalaya, CEO SLNA" <megsoil49@gmail.com>, "Punjab, CEO, SLNA" <slnapb2017@gmail.com>, "Tripura, CEO SLNA" <ceoslnatripura@gmail.com>, "ACEO SLNA" <aceoslna-wrmd.uk@gov.in>, acdleh@gmail.com, "biharbwds2010" <biharbwds2010@gmail.com>, "drditanagar" <drditanagar@gmail.com>, drdladakh@gmail.com, "manipur, slna" <slna.manipur@gmail.com>, pmiwmpkargil@gmail.com, "sikkimceowdc2" <sikkimceowdc2.0@gmail.com>, "slnamizoram22" <slnamizoram22@gmail.com>, sonamchos@gmail.com, "telangana, crd" <crd.telangana@gmail.com>, "vslnapune22" <vslnapune22@gmail.com>
Cc: "Nitin Khade" <jswm-dolr@nic.in>, "C.P Reddy" <drcreddy@nic.in>, "Dr. Anupama" <anupama.72@gov.in>, "SAMI AHMAD KHAN" <sa.khan15@gov.in>, "Prem Nath" <PREM.N@NIC.IN>, "Shanoo Bhat TO DoLR MoRD" <shanoo.bhatt@nic.in>, "Pradeep Kumar" <pkumar.dolr@nic.in>, "Abid Hussain" <abid.hussain44@gov.in>

Sent: Monday, May 19, 2025 11:48:50 PM

Subject: Minutes of the National Level Review Meeting on implementation of WDC-PMKSY 2.0 held with States/UTs on 29th April, 2025 under the Chairmanship of Secretary, DoLR, Gol at Vigyan Bhawan, New Delhi -reg.

Respected Madam / Sir,

Please find attached herewith a copy of Minutes of the National Level Review Meeting held on 29th April, 2025 at Vigyan Bhawan, New Delhi under the Chairmanship of Secretary, DoLR with Chairman of SLNA / Principal Secretary /Secretary/ CEO, SLNA and Senior Officers of States/UTs on implementation of Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) in States/UTs for information and necessary action.

सादर / With kind regards,

मनोज कुमार गौड़ / Manoj Kumar Gaour,
तकनीकी अधिकारी / Technical Officer,
भूमि संसाधन विभाग / Department of Land Resources,
ग्रामीण विकास मंत्रालय / Ministry of Rural Development,
भारत सरकार/Govt. of India

From: "Manoj Kumar Gaour" <manojk.gaour@nic.in>

To: "Shashi Bhushan Kumar, IAS" <prlsecy_pr@ap.gov.in>, "Arunachal Pradesh" <secretaryprrd@gmail.com>, apcagrivet@gmail.com, "devcom Com" <dev_com@bihar.gov.in>, "Chief Secretary Office Chhattisgarh" <csoffice.cg@gov.in>, "Planning Department" <planning-tr@gov.in>, "Secretary Rural Development

Panchayats" <fc.rdp@punjab.gov.in>, "CHIEF SECRETARY OFFCE GOVT OF UP" <csup@nic.in>, "Secretary Panchayat" <secpanch-sect.goa@nic.in>, "Gujarat" <secrd@gujarat.gov.in>, "Haryana" <psdparyana@gmail.com>, "Prabodh Saxena" <cs-hp@nic.in>, "Dr B Ashok , IAS" <apc.agri@kerala.gov.in>, "Jharkhand, Chairman SLNA" <rdsecjhr2020@gmail.com>, "V. Mang" <mang@nic.in>, "Meghalaya, Chairman, SLNA" <vijaymeghalaya2@gmail.com>, "Secretary Agriculture" <agrsec.or@nic.in>, "Principal Secretary Panchayat Rural Development, Govt. of M.P" <psprd@mp.gov.in>, "Telangana Telangana" <peshi_prisecey_pr@telangana.gov.in>, "Dr. Manoj Pant" <cs-westbengal@nic.in>, "West Bengal, Chairman SLNA" <chiefsec@wb.gov.in>, "agrisec" <agrisec@tn.gov.in>, "csmizoram" <csmizoram@gmail.com>, "devcom" <devcom@karnataka.gov.in>, "ladakhdivcom" <ladakhdivcom@gmail.com>, "pccfcumsecretary" <pccfcumsecretary@gmail.com>, "rd, acsuk" <acsuk.rd@gmail.com>, "rdpr" <rdpr@rajasthan.gov.in>, "secyrd11" <secyrd11@gmail.com>, "Principal Secretary PRRD" <splcs_pr@telangana.gov.in>, "vikeyiek" <vikeyiek@gmail.com>, "wcd, sec" <sec.wcd@maharashtra.gov.in>
Cc: "Manoj Joshi" <secylr@nic.in>, "R. ANAND" <anand.r@nic.in>, "AS LR Office" <asoffice-dolr@nic.in>, "Tanuja Thakur Khalkho" <jsfa-mord@nic.in>, "Nitin Khade" <jswm-dolr@nic.in>, "C.P Reddy" <drcpreddy@nic.in>, "Dr. Anupama" <anupama.72@gov.in>, "SAMI AHMAD KHAN" <sa.khan15@gov.in>, "Prem Nath" <PREM.N@NIC.IN>, "Shanoo Bhat TO DoLR MoRD" <shanoo.bhatt@nic.in>, "Pradeep Kumar" <pkumar.dolr@nic.in>, "Abid Hussain" <abid.hussain44@gov.in>

Sent: Monday, May 19, 2025 11:47:46 PM

Subject: Minutes of the National Level Review Meeting on implementation of WDC-PMKSY 2.0 held with States/UTs on 29th April, 2025 under the Chairmanship of Secretary, DoLR, Gol at Vigyan Bhawan, New Delhi -reg.

Respected Madam / Sir,

Please find attached herewith a copy of Minutes of the National Level Review Meeting held on 29th April, 2025 at Vigyan Bhawan, New Delhi under the Chairmanship of Secretary, DoLR with Chairman of SLNA / Principal Secretary /Secretary/ CEO, SLNA and Senior Officers of States/UTs on implementation of Watershed Development Component of Pradhan Mantri Krishi Sinchayee Yojana 2.0 (WDC-PMKSY 2.0) in States/UTs for information and necessary action.

Minutes of the National Level Review Meeting on implementation of WDC-PMKSY 2.0 held with States/UTs on 29th April, 2025 under the Chairmanship of Secretary, DoLR, Gol at Vigyan Bhawan, New Delhi -reg.

ग्रामीण विकास मंत्रालय / Ministry of Rural Development,
भारत सरकार/Govt. of India

1 Attachment(s)

Minutes of the National Level ...
1.4 MB